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UTAH OGM COAL PROGRAM MEETING NOTES

Date:
Time:
Locat ion:

To:

From:

Attendees:

Purpose:

November 22,2001
9:00 am - l2:00 pm
Price Field Office Conference Room

Internal File, Crandall Canyon Mine, C101510032, Emergency Drill Holes

Priscilla Burton fAf ./ry Olt*
\-/

Shane Campbell, SCAMP Excavation, Ltd; Priscilla Burton, Wayne Western,
DOGM; Dave Shaver, David Hibbs, UEI.

Crunch numbers for cost-estimate of remaining work on SITLA and USFS
managed lands.

F

MEETING SUMMARY:

The starting point for this meeting was the Best and Worst Case scenarios arrived at
during last week's meeting (l l/1612007), where all pads are reclaimed and the fuIl length of the
road on East Mountain is reclaimed.

Shane Campbell provided approximate volumes the remaining** work as follows:
2,573 ft. of USFS road
2,000 ft. of pad access road

East Mountain saddle road
TOTAL yardage

Pad#6 (acreage figure requested) 12,800 yd3
Pad#2 (acreage figure requested) 10,000 yd3

7,600 yd3
I 1,000 yd3

4.959 yd3
46,359 yd3

**All remaining work is on SITLA managed land except the 2,573 ft of USFS road.

Initially, SCAMP proposed a total cost of $325,000, based upon an estimate of $5.50/yd3 with a
single mob/demob built in.

DOGM requested a fuither break-down of the numbers into units that are commonly portrayed
on earthwork and vegetation spreadsheets such as item, equipment cost, hourly operating cost,
operators wage, quantity, production, time, cost, etc.

The cost of reclamation was requested for mob/demob, earthwork and vegetation on each of the
following three reclamation locations :

Pad#2lPad#6 and access
SITLA road
USFS road
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After discussion, the following reclamation costs were estimated for each site with a built in
mob/demob:

l) Dri l l  pads #2 and #6 and access roads, 33,800 yd3 @ $7.10 yd3
2) USFS road, 7 ,600 yd3 @ $5.00/yd3
3) SITLA road, 17,632 yd3 @ 5.00/yd3

Total Reclamation Estimate

$240,000
$ 38,000
$ 88.000
$366,000

Any failure at pads #3,#4,#5,#7 or the reclaimed SITLA road on the Northeast side of East
Mountain would be covered under the bond without being itemized.

DOGM routinely estimates a revegetation cost of $3,000/acre.

The three phases of bond release were discussed: Phase I bond release based upon completion of
earthwork; Phase 2 bond release based upon erosion control (2 yr minimum); Phase 3 bond
release based upon reclamation success such as diversity and density.

Noxious weed control was stated as a requirement of bond release by the USFS and an ongoing
program of noxious weed control should be written into the reclamation plan.

UEI proposed the use of the existing Crandall Canyon bond contingency figure of $56,229.00
towards the reclamation bond cost for a grace period through the summer 2008.

ACTION ITEMS:

UEI:

l. Determine how the SITLA $150,000 lease bond is tied into reclamation and if it canbe
released or transferred to the Division for reclamation work on SITLA managed land.

2. Provide the Division with a written proposal including cost-estimates for the Best Case
Scenario and for reclamation of the full-length of the East Mountain road (first worst case
scenario) by December 13,2007, so that a bond could be figured by January 15,2007.

SCAMP Excavation:

1. Determine earthwork and revegetation costs on a unit basis (per the Excel file provided)
for each of the three locations: pad Zlpad6laccess; SITLA road; USFS road.

2. Meet with Wayne Western next week to finalize cost-estimation into the DOGM Excel
spreadsheets (provided).

DOGM:
l. Establish a reference area for a success standard.
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ADDITIONAL COMMENTS: (This section is intended to provide attendees the
opportunity to contribute additional and significant information concerning the meeting
content that nlay not have been mentioned during the meeting.)
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